

2018 OPERATIONS CALENDAR

AP22			AP23							AP24		
	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
W								1				
T		1	1					2			1	
F		2	2			1		3			2	
S		3	3			2		4	1		3	1
S		4	4	1		3	1	5	2		4	2
M	1	5	5	2		4	2	6	3	1	5	3
T	2	6	6	3	1	5	3	7	4	2	6	4
W	3	7	7	4	2	6	4	8	5	3	7	5
T	4	8	8	5	3	7	5	9	6	4	8	6
F	5	9	9	6	4	8	6	10	7	5	9	7
S	6	10	10	7	5	9	7	11	8	6	10	8
S	7	11	11	8	6	10	8	12	9	7	11	9
M	8	12	12	9	7	11	9	13	10	8	12	10
T	9	13	13	10	8	12	10	14	11	9	13	11
W	10	14	14	11	9	13	11	15	12	10	14	12
T	11	15	15	12	10	14	12	16	13	11	15	13
F	12	16	16	13	11	15	13	17	14	12	16	14
S	13	17	17	14	12	16	14	18	15	13	17	15
S	14	18	18	15	13	17	15	19	16	14	18	16
M	15	19	19	16	14	18	16	20	17	15	19	17
T	16	20	20	17	15	19	17	21	18	16	20	18
W	17	21	21	18	16	20	18	22	19	17	21	19
T	18	22	22	19	17	21	19	23	20	18	22	20
F	19	23	23	20	18	22	20	24	21	19	23	21
S	20	24	24	21	19	23	21	25	22	20	24	22
S	21	25	25	22	20	24	22	26	23	21	25	23
M	22	26	26	23	21	25	23	27	24	22	26	24
T	23	27	27	24	22	26	24	28	25	23	27	25
W	24	28	28	25	23	27	25	29	26	24	28	26
T	25		29	26	24	28	26	30	27	25	29	27
F	26		30	27	25	29	27	31	28	26	30	28
S	27		31	28	26	30	28		29	27		29
S	28			29	27		29		30	28		30
M	29			30	28		30			29		31
T	30				29		31			30		
W	31				30					31		
T					31							

- Start up/Machine Development (MD)
- User Mode (UM)
- User Mode (Special Beam Conditions)
- Shutdown - start 0900hrs on the first day, finish 1700hrs on the last day
- Public/company holiday
- Weekend
- Beamline Start-up
- FF\_Hybrid User Mode (Flat Fill Hybrid)