

2020 OPERATIONS CALENDAR

AP26				AP27					AP28			
JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	
W 1			1			1						
T 2			2			2						
F 3			3			3						
S 4	SD 5 (2019) cont.		4			4						
S 5		1	5			5				1		
M 6		2	6		1	6				2		
T 7		3	7		2	7		1		3		
W 8		4	8		3	8		2		4		
T 9		5	9		4	9		3		5		
F 10		6	10		5	10		4		6		
S 11		7	11		6	11		5		7		
S 12		8	12		7	12		6		8		
M 13		9	13		8	13		7		9		
T 14		10	14		9	14		8		10		
W 15	Run 1	11	15	Run 2	10	15	Run 3	9	11	15	Run 5	
T 16		12	16		11	16		10	12	16		
F 17		13	17		12	17		11	13	17		
S 18		14	18	Shutdown 1	13	18	Shutdown 3	12	14	18		
S 19		15	19		14	19		13	15	19		
M 20		16	20		15	20		14	16	20		
T 21		17	21		16	21		15	17	21		
W 22		18	22		17	22		16	18	22		
T 23		19	23		18	23		17	19	23		
F 24		20	24		19	24		18	20	24		
S 25		21	25		20	25		19	21	25		
S 26		22	26		21	26		20	22	26		
M 27		23	27	Shutdown 2	22	27	Shutdown 3	21	23	27	Shutdown 5	
T 28		24	28		23	28		22	24	28		
W 29		25	29		24	29		23	25	29		
T 30		26	30		25	30		24	26	30		
F 31		27			26			25	27			
S		28			27			26	28			
S		29			28			27	29			
M		30			29			28	30			
T		31			30			29				
W								30				
T												

- Start up/Machine Development (MD)
- User Mode (UM)
- User Mode (Special Beam Conditions)
- Shutdown - start 0900hrs on the first day, finish 1700hrs on the last day
- Public/company holiday
- Weekend
- Beamline Start-up
- SB_Hybrid User mode (Single Bunch Hybrid)
- FF_Hybrid User Mode (Flat Fill Hybrid)