



2021 Operations Calendar

AP28				AP29							AP30			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
Mon		1	1								1			
Tue		2	2			1					2			
Wed		3	3			2			1		3	1		
Thu		4	4	1		3	1		2		4	2		
Fri	1	5	5	2		4	2		3	1	5	3		
Sat	2	6	6	3	1	5	3		4	2	6	4		
Sun	3	7	7	4	2	6	4	1	5	3	7	5		
Mon	4	8	8	5	3	7	5	2	6	4	8	6		
Tue	5	9	9	6	4	8	6	3	7	5	9	7		
Wed	6	10	10	7	5	9	7	4	8	6	10	8		
Thu	7	11	11	8	6	10	8	5	9	7	11	9		
Fri	8	12	12	9	7	11	9	6	10	8	12	10		
Sat	9	13	13	10	8	12	10	7	11	9	13	11		
Sun	10	14	14	11	9	13	11	8	12	10	14	12		
Mon	11	15	15	12	10	14	12	9	13	11	15	13		
Tue	12	16	16	13	11	15	13	10	14	12	16	14		
Wed	13	17	17	14	12	16	14	11	15	13	17	15		
Thu	14	18	18	15	13	17	15	12	16	14	18	16		
Fri	15	19	19	16	14	18	16	13	17	15	19	17		
Sat	16	20	20	17	15	19	17	14	18	16	20	18		
Sun	17	21	21	18	16	20	18	15	19	17	21	19		
Mon	18	22	22	19	17	21	19	16	20	18	22	20		
Tue	19	23	23	20	18	22	20	17	21	19	23	21		
Wed	20	24	24	21	19	23	21	18	22	20	24	22		
Thu	21	25	25	22	20	24	22	19	23	21	25	23		
Fri	22	26	26	23	21	25	23	20	24	22	26	24		
Sat	23	27	27	24	22	26	24	21	25	23	27	25		
Sun	24	28	28	25	23	27	25	22	26	24	28	26		
Mon	25	29	29	26	24	28	26	23	27	25	29	27		
Tue	26	30	30	27	25	29	27	24	28	26	30	28		
Wed	27	31	31	28	26	30	28	25	29	27	31	29		
Thu	28			29	27		29	26	30	28		30		
Fri	29			30	28		30	27		29		31		
Sat	30				29		31	28		30				
Sun	31				30			29		31				
Mon					31			30						
Tue					2			31						

AP	Allocation Period	Public/company Holiday	Beamline Start up	Start up/Machine Physics	Shutdown - Start 0900hrs on the first day, finish 0900hrs on the last day
	User Mode				